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Project Description:

Bundy Canyon Road will be reconstructed, widened, and an interim four-lane section will

be constructed.

Funding Source 09/10 10/11 11/12 12/13 13/14 14/15 Totals

Southwest Area R&B Benefit Dist -         -         -         -         -         208       208 $       

-       -       -       -       -       -          -  
-         -         -         -         -         -             -  

-         -         -         -         -         -             -  

-         -         -         -         -         -             -  

-         -         -         -         -         -             -  

-         -         -         -         -         -             -  

Totals -  -  -  -  -  208 $     208 $     

Expenditures 09/10 10/11 11/12 12/13 13/14 14/15 Totals

Environmental -       -       -       -       -       30       30 $       

Design -       -       -       -       -       170      170 $     

Right-of-Way -       -       -       -       -       -          -  

Construction -       -       -       -       -       8         8 $        

Totals -  -  -  -  -  208 $     208 $     

Schedule 09/10 10/11 11/12 12/13 13/14 14/15

Environmental

Design

Right-of-Way

Construction

Notes:

 1.  All dollar figures in thousands

Bundy Canyon Road Widening (Mission Trail to I-15)

Funding Plan and Tentative Schedule
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Project Description:

I-15 interchange at Clinton Keith Road will be reconstructed and overcrossing will be widened.

Funding Source 09/10 10/11 11/12 12/13 13/14 14/15 Totals

TUMF-Identified/Unfunded -             566       5,134       -         -         -         5,700$    

Southwest Area R&B Benefit Dist 997       450       221           -         -         -         1,668$    

R&B Benefit District-

Identified/Unfunded -             -             8,129       -         -         -         8,129$    

Developer In-Lieu Funds -             35         -                -         -         -         35$         

DIF AP19 Maj. Imp. Fund - SW Area 558       3,417    -                -         -         -         3,975$    

City of Murrieta 42         500       -                -         -         -         542$       

TUMF-Southwest Zone (WRCOG) -  3,900      3,900          -  -  -  7,800$    

Totals 1,597 $  8,868 $  17,384 $   -  -  -  27,849 $  

Expenditures 09/10 10/11 11/12 12/13 13/14 14/15 Totals

Environmental 157       -             -                -         -         -         157 $         

Design 882       -             -                -         -         -         882 $         

Right-of-Way 552       116       -                -         -         -         668 $         

Construction 6            8,752    17,384     -         -         -         26,142 $   

Totals 1,597 $  8,868 $  17,384 $   -  -  -  27,849 $  

Schedule 09/10 10/11 11/12 12/13 13/14 14/15

Environmental

Design

Right-of-Way

Construction

Notes:

 1.  All dollar figures in thousands

Clinton Keith Road/I-15 Interchange

Funding Plan and Tentative Schedule
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Project Description:

Clinton Keith Road will be reconstructed and widened to four lanes.

Funding Source 09/10 10/11 11/12 12/13 13/14 14/15 Totals

TUMF-Identified/Unfunded -         -          1,590    3,402       -          -          4,992$     

TUMF-Southwest Zone (WRCOG) 101    -          34          23             -          -          158$        

Developer In-Lieu Funds 56      -          -             89             -          -          145$        

Unfunded -         -          1,904    19,491     -          -          21,395$  

-         -          -             -                -          -          -  

-       -       -          -            -       -       -  

-       -       -          -            -       -       -  

Totals 157 $  -  3,528 $  23,005 $   -  -  26,690 $   

Expenditures 09/10 10/11 11/12 12/13 13/14 14/15 Totals

Environmental 51     -       -          -            -       -       51 $         

Design 106   -       398      -            -       -       504 $       

Right-of-Way -       -       2,970   -            -       -       2,970 $    

Construction -       -       160      23,005   -       -       23,165 $   

Totals 157 $  -  3,528 $  23,005 $   -  -  26,690 $   

Schedule 09/10 10/11 11/12 12/13 13/14 14/15

Environmental

Design

Right-of-Way

Construction

Notes:

 1.  All dollar figures in thousands

Clinton Keith Road Widening (Arya to Copper Craft)

Funding Plan and Tentative Schedule
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Project Description:

Grand Avenue will be widened from two to four thru lanes.

Funding Source 09/10 10/11 11/12 12/13 13/14 14/15 Totals

TUMF-Identified/Unfunded -        -        -        -        1,000   1,240     2,240$     

TUMF-Southwest Zone (WRCOG) -        -        -        -        352      163        515$        

Unfunded -        -        -        -        2,076   11,102   13,178$  

-        -        -        -        -          -            -$              

-        -        -        -        -          -            -  

-        -        -        -        -          -            -  

-        -        -        -        -          -            -  

Totals -  -  -  -  3,428 $  12,505 $   15,933 $   

Expenditures 09/10 10/11 11/12 12/13 13/14 14/15 Totals

Environmental -        -        -        -        300      150        450 $       

Design -        -        -        -        1,150   2,250     3,400 $    

Right-of-Way -        -        -        -        1,963   10,100   12,063 $   

Construction -        -        -        -        15       5           20 $         

Totals -  -  -  -  3,428 $  12,505 $   15,933 $   

Schedule 09/10 10/11 11/12 12/13 13/14 14/15

Environmental

Design

Right-of-Way

Construction

Notes:

 1.  All dollar figures in thousands

Grand Avenue Widening (Ortega Hwy to Central)

Funding Plan and Tentative Schedule
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Project Description:

Palomar Street will be widened to four lanes and realigned to connect to Jefferson Avenue.

Funding Source 09/10 10/11 11/12 12/13 13/14 14/15 Totals

TUMF-Identified/Unfunded -         -         -         -         3,767    3,167      6,934$     

Unfunded -         -         -         -         315       20,227    20,542$   

-         -         -         -         -             -               -            

-         -         -         -         -             -               -            

-         -         -         -         -             -               -            

-         -         -         -         -             -               -  

-         -         -         -         -             -               -  

Totals -  -  -  -  4,082 $  23,394 $  27,476 $   

Expenditures 09/10 10/11 11/12 12/13 13/14 14/15 Totals

Environmental -       -       -       -       49       -            49 $         

Design -       -       -       -       585      100       685 $        

Right-of-Way -       -       -       -       3,300   3,300     6,600 $     

Construction -       -       -       -       148      19,994   20,142 $   

Totals -  -  -  -  4,082 $  23,394 $  27,476 $   

Schedule 09/10 10/11 11/12 12/13 13/14 14/15

Environmental

Design

Right-of-Way

Construction

Notes:

 1.  All dollar figures in thousands

Palomar Street Widening (Mission Trail to Jefferson)

Funding Plan and Tentative Schedule
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PARCELS EFFECTED BY CLINTON KEITH ROAD & INTERCHANGE WIDENING 
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ATTACHMENT C 
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B-1  STANDARD ROADWAY CROSS SECTION 
(Circulation Element Figure C-4) 
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B-2 ENLARGEMENT OF CIRCULATION PLAN 
(Circulation Element Figure C-1, as updated in 2008) 

 
 

 
 
 
 
 

 
 

Roadway Segment requiring 
additional property acquisitions 




